

To: Eclipse Catering

From: G-Solutions² (godlinessdongorere@gmail.com)

Date: September 15, 2026

Quote Ref: CATERFLOW-MIGRATION-2026-09-15

This quotation covers a full migration of CaterFlow's data layer off Sanity CMS onto MongoDB only — removing Sanity Studio, the Sanity dataset, and all Sanity dependencies from the live application, including rebuilding authentication, file/image storage, and an admin data-browsing capability to replace what Sanity Studio currently provides. Scope was estimated directly from the codebase (see below), and is offered here as a fixed project fee rather than open-ended hourly billing, at a discounted project rate given the size and duration of the engagement.

Why this is a big job (scope found in the codebase)

- The Next.js app currently reads/writes Sanity in **64 files**, primarily the entire API layer (54 route files) — there are **~194 GROQ queries** and **~211 Sanity fetch calls** to rewrite individually as MongoDB queries/aggregations, since GROQ's reference joins have no drop-in equivalent.
- Sanity Studio defines **24 schema/document types** (StockItem, PurchaseOrder, GoodsReceipt, InventoryCount, DispatchLog, InternalTransfer, StockAdjustment, Supplier, Site, AppUser, and more) with relational references between them — these need to be redesigned as MongoDB collections with an equivalent referential-integrity strategy.
- **Login/auth is backed by Sanity** (the AppUser document type) — this migration includes rebuilding authentication end-to-end, not just moving operational data.
- The current production dataset holds roughly **24,800+ documents** to migrate and validate (601 stock items, 34 users, 18 bins, 17 suppliers, 16 categories, 8 sites, plus thousands of nested transaction records).
- Sanity's file/image CDN pipeline needs a replacement storage provider (e.g. S3, Cloudinary, or UploadThing), and Sanity Studio's admin editing UI needs at least a minimal equivalent so data can still be browsed/corrected without direct database access.
- The app already has a separate, narrow MongoDB integration (used only for the Archive Run History feature) — this gives us working connection/driver plumbing and ETL script patterns to build on, but none of the live operational data is modeled in Mongo today.

Workstream	Est. Hours	Project Rate (SZL)	Fee (SZL)
Mongo schema/model design Design MongoDB collections for all 24 domain types, including the referential-integrity strategy to replace Sanity's reference fields.	10–14	170	2,000
Data migration & validation Export/transform/import scripts (extending the existing Mongo ETL scripts in this repo) to move ~24,800 documents, remap IDs, resolve references, and verify record counts/integrity post-migration.	10–14	170	2,000
Authentication rewrite Move login, password reset, verification codes, and role checks from Sanity's AppUser type to a MongoDB users collection; re-test every authenticated route.	6–8	170	1,200
API route rewrite Rewrite all 54 API routes (~194 GROQ queries) as MongoDB queries/aggregation pipelines across procurement, stock, dispatch, transfers, purchase orders, goods receipt, and reporting.	40–55	170	8,000

Workstream	Est. Hours	Project Rate (SZL)	Fee (SZL)
File/image storage replacement Integrate a new storage provider to replace Sanity's asset/CDN pipeline for uploaded files and images.	6–10	170	1,400
Admin data-browsing UI Minimal internal screen(s) to view/edit raw records directly, replacing what Sanity Studio currently provides for that purpose.	8–14	170	1,900
Testing & QA Full regression pass across procurement, stock counts, dispatch, transfers, purchase orders, and reports after the rewrite.	12–18	170	2,500
Cutover & decommission Production cutover, rollback plan, and retiring the Sanity project/subscription once verified.	4–6	170	1,000
Fixed Project Fee (96–139 hrs estimated; billed as one fixed total, not hourly)			20,000

This is a fixed price, not an estimate — the SZL 20,000 total will not change once accepted, even if actual hours run toward the higher end of the range above. The project rate shown (SZL 170/hr) is discounted from G-Solutions²'s standard rate in exchange for the size and multi-month duration of this engagement.

Recommended phasing

Phase	Covers
1. Foundation	Mongo schema design, auth rewrite, migration scripts run against a staging dataset. Nothing client-facing changes yet.
2. Core operations	Rewrite the highest-traffic routes first: stock, procurement, purchase orders, goods receipt.
3. Remaining routes & admin UI	Dispatch, transfers, reports, and the admin data-browsing screens.
4. QA & cutover	Full regression, production data migration, go-live, Sanity decommission.

Phasing lets CaterFlow keep running on Sanity throughout most of the project and cut over only once each phase is verified, rather than one high-risk single switchover.

Ongoing hosting — MongoDB Atlas

Once CaterFlow runs on MongoDB only, the database is hosted on MongoDB Atlas. Atlas pricing is set and billed directly by MongoDB, separately from this quote — G-Solutions² does not mark it up. The current archive cluster runs comfortably on a free/low tier; a paid tier only becomes necessary if data volume, connections, or throughput grow beyond that once all live operational data moves in.

Resource	Notes
MongoDB Pricing	mongodb.com/pricing — current Atlas tiers and rates, checked at quote time.

We recommend reviewing actual usage against these tiers after Phase 1 (once real data volumes are migrated) before committing to a paid plan.

Notes

- This quote is for development time only. It excludes any new third-party service costs this migration requires — MongoDB Atlas hosting (see above) and file/image storage (e.g. S3, Cloudinary, or UploadThing) — those are billed directly to that provider, similarly to how EmailJS is handled in the July 2026 quote.

- Cancelling the Sanity project once migration is complete removes any ongoing Sanity plan/subscription fee — this is a recurring cost saving on top of the one-time migration fee.
- The SZL 20,000 fixed fee is billed in milestones: SZL 10,000 (50%) deposit before work begins, SZL 5,000 on completion of Phase 2, SZL 5,000 on go-live after Phase 4 QA sign-off.
- **Work will only commence once the SZL 10,000 (50%) deposit has been received AND this quotation has been signed and returned to G-Solutions².**
- At the same after-hours/weekend pace as prior work, this project is expected to take roughly 4–6 months from kickoff to full cutover. A faster timeline is possible if more hours/week are agreed and priced accordingly.

Acceptance

_____ CLIENT INITIAL	_____ G-SOLUTIONS² INITIAL
_____ CLIENT SIGNATURE	_____ G-SOLUTIONS² SIGNATURE
_____ DATE	_____ DATE

Payment: A 50% deposit (SZL 10,000) is due, and this quotation must be signed and returned, before any work begins. Remaining milestone invoices issued per the schedule above. Payment via EFT to G-Solutions².

Bank: FNB Eswatini **Account No:** 62630599902